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CCR No. 96-0647A Logged Date 7/18/96 Rev.     A Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description)
OODCE Port to Rel-B Target Platforms

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

workstation summary
VCATS

RTM Change Start New Baseline

Problem
The first version of this CCR was preliminary, and resulted in PRS incident # 960620028, which is currently
unassigned and open. The first platforms to be supplied for the Rel -B OODCE port , (as mentioned in CCR
96-0718A), are a Sun and an SGI originally purchased for MSFC that are to be brought over from GSFC for
use in the EDF through 1996. Since HP is being scheduled and contracted to do this work, it is urgent that the
necessary schedule be met to provide these two platforms. This CCR adds to the information supplied on the
earlier CCRs mentioned here, and provide the detail necessary to do work against the open PRS incident.

Proposed Solution
The machines are scheduled to arrive here on 7/16, and it is expected that the software that was purchased for
them will also arriive. They should be installed using the information on the attached sheets. To meet the
schedule required, these need to be configured as requested and available for use by August 12. If this date
cannot be met , tell Vincent Hwang by 7/26. Contact Vincent Hwang for issues regarding schedule, version
numbers, etc.;  Tom Suhrstedt for issues regarding license availability or setup, etc.; Paula Aiello for location of
purchased software. Note that these machines will later be upgraded to Solaris 2.5.1 and IRIX 6.2.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A Rel. B X Rel. IR1 MRS X SMO Subconts

A.1 X Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator   Tom Suhrstedt
Signature Date

Office     Rel B Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
Deferred 7/18 - Priorities Board - issues need to be resolved

CCB Chairperson
Signature Date
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